

WEEKLY CONSTRUCTION REPORT
FOR March 16, 2020

1. **Benson Avenue Exterior Water Tank Painting**
 - Installation of the finish coat is complete and scaffolding is removed
 - Benson Avenue is open to through traffic
 - The logo will be painted as soon as weather permits

2. **Reconstruction of Atlantic Ave – Fredericksburg Ave to Clermont Ave**
 - Concrete work is almost complete
 - Underground utility work is complete
 - Paving to be scheduled after concrete work is completed

3. **Safe Routes to Schools Project – Various Locations**
 - Project is complete
 - Traffic to be monitored for effectiveness

4. **Reconstruction of Thurlow Avenue and Bayshore Drive West**
 - Utility work, concrete work, and base paving on Thurlow Avenue is complete
 - Final paving on Thurlow Avenue will be scheduled in the Spring
 - Work on Bayshore Drive West to be scheduled for the Fall

5. **Amherst Avenue Bulkhead Replacement**
 - Demolition, drag piling, and tie-backs are complete
 - Electrical coordination is on-going
 - Face piling and bulkhead sheets are being installed

Please note that the above report is based upon information received from the various contractors and is subject to change due to weather conditions and other factors. If you would like to stop receiving these weekly updates, please send an email to margate@rve.com. Please note, we cannot reply to questions or comments sent to this email address.