

2017 Beach Fill/ Dune Project Tentative Pumping Schedule

Atlantic City –May 9, 2017 – August 6, 2017

Longport - TBD

Margate – Second week in August

Ventnor – June 23, 2017 (47 days to complete)

**EXACT START LOCATION FOR MARGATE HAS NOT BEEN DETERMINED

***DATES ARE SUBJECT TO CHANGE AT ANY GIVEN TIME

For more information regarding the 2017 Dune Project, visit

<http://www.nap.usace.army.mil/Missions/Civil-Works/Absecon-Island-Storm-Damage-Reduction/>