

RESOLUTION #51-2016

**AUTHORIZING CHANGE ORDER NO.1
CITY HALL PHASE II
R. Wilkinson & Sons Construction, Inc.**

WHEREAS, on March 19, 2015 Resolution #51-2015, the Board of Commissioners of the City of Margate authorized the award of a contract to R. Wilkinson & Sons Construction, Inc., 705 White Horse Pike, Absecon, NJ for the Re-Purposing City Hall Phase II in the amount of \$2,260,174.00; and

WHEREAS, Remington and Vernick submitted a letter dated March 16, 2016 regarding R. Wilkinson & Sons Construction, Inc. increase Change Order No.1, that relates to Fire Protection, Mill Work, Heating and Plumbing for this project in the amount by \$277,571.96; and

WHEREAS, the Chief Financial Officer has certified in writing that adequate funds are available under: Bond Ordinance 2016-03 C06-55-977-902.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City in the County of Atlantic, State of New Jersey, that the City Administrator is hereby authorized to sign an increase Change Order No. 1, with R. Wilkinson & Sons Construction, Inc., for the additional Fire Protection, Mill Work, Heating and Plumbing; increasing the original contract amount from \$277,571.96 to the new contract amount of \$2,537,745.96.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, CFO
2. Frank Ricciotti, Public Works
3. Remington & Vernick Engineers and Affiliates
4. R. Wilkinson & Sons Construction, Inc.

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker						
Amodeo						
Blumberg						

DATE: March 17, 2016

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on March 17, 2016 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

Johanna Casey, RMC City Clerk