

RESOLUTION #84-2016

AUTHORIZING CHANGE ORDER NO.1 (Reduction) CDBG BEACH BULKHEAD ACCESS R.A. WALTERS & SON, INC.

WHEREAS, on November 5, 2015 Resolution #189-2015, the Board of Commissioners of the City of Margate authorized the award of a contract to R. A. Walters, Inc., 18 Hoffman Drive, Cape May Court House, NJ for the Community Block Grant Beach Bulkhead Access in the amount of \$71,000.00; and

WHEREAS, the City Engineer, Edward Walberg submitted a letter dated April 29, 2016 regarding Change Order No.1 - FINAL, that relates to a decrease in the contract amount for concrete sidewalk 4" thick for this project in the amount \$350.00; and

WHEREAS, the Chief Financial Officer has certified in writing that adequate funds are available under: CO #2015-04 C-04-55-976-902; and

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City in the County of Atlantic, State of New Jersey, that the City Administrator is hereby authorized to sign a decrease Change Order No. 1 with R. A. Walters, Inc. for the reduction of concrete; reducing the original contract amount from \$71,000.00 to the new contract amount of \$70,650.00.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, CFO
2. Frank Ricciotti, Public Works
3. Remington & Vernick Engineers and Affiliates
4. R. A. Walters, Inc.

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker	X		X			
Amodeo		X	X			
Blumberg						X

DATE: May 19, 2016

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on May 19, 2016 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

Johanna Casey, RMC City Clerk