

**RESOLUTION #154-2023**  
**AUTHORIZING CHANGE ORDER #5 (INCREASE)**  
**2021 ROAD PROGRAM**

**WHEREAS**, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #68-2022 on March 17, 2022 awarding a contract to Asphalt Paving Systems, Inc., PO Box 530, Hammonton, NJ 08037 as per their proposal for the 2021 Road Program in an amount of \$1,417,700.00; and

**WHEREAS**, Ed Dennis, City Engineer, prepared a letter dated June 20, 2022 regarding an increase in Change Order #1 that relates to decrease credit for unused allowances in the amount of \$72,410.00 and an increase due to price adjustments and additional work due to paving the police station parking lot in the amount of \$140,651.02, resulting in an increase of \$68,241.02 and a new contract total of \$1,485,941.02; and

**WHEREAS**, Ed Dennis, City Engineer, has prepared a letter dated January 5, 2023 regarding an increase in Change Order #2 that relates to additional utility work and a reduction in materials in the amount of \$26,162.25 resulting in a new contract total of \$1,512,103.27; and

**WHEREAS**, Ed Dennis, City Engineer, has prepared a letter dated February 23, 2023 regarding a decrease in Change Order #3 that relates to additional road work and reduction in materials in the amount of (\$5,887.49) resulting in a new contract total of \$1,506,215.75; and

**WHEREAS**, Ed Dennis, City Engineer, has prepared a letter dated April 27, 2023 regarding an increase in Change Order #4 that relates to additional road work and increase in materials in the amount of \$973.10 resulting in a new contract total of \$1,507,188.88; and

**WHEREAS**, Ed Dennis, City Engineer, has prepared a letter dated June 16, 2023 regarding an increase in Change Order #5 that relates to additional utility work, road work and repaving of a road and parking lot in the amount of \$120.98 resulting in a new contract total of \$1,507,309.86; and

**WHEREAS**, the Chief Financial Officer has certified to the City Commissioners that there are sufficient funds in the amount not to exceed \$120.98 available under Ordinance #01-2021 C-04-55-986-907 for award of this contract.

**NOW, THEREFORE, BE IT RESOLVED** by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey does hereby approve Change Order # 5 (Increase) in the amount \$120.98 to the contract with Asphalt Paving Systems, Inc., PO Box 530, Hammonton, NJ 08037 to the new contract amount \$1,507,309.86.

**BE IT FURTHER RESOLVED**, that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Ed Dennis, City Engineer
3. Asphalt Paving Systems, Inc., PO Box 530, Hammonton, NJ 08037


ROLL CALL:

NAME	MOTION	SECOND	YES	NO	ABSTAIN	ABSENT
Collins		X	X			
Blumberg			X			
Horn	X		X			

DATE: July 6, 2023

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on July 6, 2023 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

  
Johanna Casey, RMC, City Clerk