

RESOLUTION #180-2022

RESCINDING RESOLUTION #174-2022 AUTHORIZING CHANGE ORDER #1 MUNICIPAL BUILDING INTERIOR RENOVATION PROJECT

WHEREAS, the Board of Commissioners of the City of Margate, County of Atlantic, State of New Jersey, on August 18, 2022 approved Resolution #174-2022, Change Order #1 (Increase) Municipal Building Interior Renovation Project; and

WHEREAS, Change Order #1 related to replacement of twenty doors due to the Municipal Building Interior Renovation Project in the amount of \$69,902.00 increasing the contract amount to \$784,902.00; and

WHEREAS, the Board of Commissioners of the City of Margate have reviewed Change Order#1 Municipal Building Interior Renovation Project and wish to further review the cost options.

NOW, THEREFORE, BE IT RESOLVED by the City Commissioners of the City of Margate City, County of Atlantic, State of New Jersey that authorization is hereby given to rescind said Resolution #174-2022, Authorization Change Order #1 (Increase) Municipal Building Interior Renovation Project and reduce the contract amount to \$715,000.00.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Roger McLarnon, Qualified Purchasing Agent
3. Ed, Dennis, Municipal Engineer
4. R. Maxwell Construction Co., 208 W. Delilah Road, Pleasantville, NJ 08232


ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker			X			
Amodeo		X	X			
Blumberg	X		X			

DATE: September 1, 2022

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on September 1, 2022 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk