RESOLUTION#106-2021

AUTHORIZING CHANGE ORDER #2 (EXTENSION OF TIME) AMHERST AVENUE PROMENADE

WHEREAS, the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey has on November 12, 2020 authorized Resolution #212-2020 awarding a contract to Fred M. Schiavone, PO Box 416, Malaga, NJ 08328, for Amherst Avenue Promenade, as per their proposal in an amount of \$2,075,297.70; and

WHEREAS, City Engineer, Ed Dennis, of Remington & Vernick Engineers has prepared a letter dated April 9, 2021 regarding an increase in Change Order #1 that relates to installation of check valves on outfall pipes in the amount of \$23,999.43, resulting in a new contract total of \$2,099,297.13; and

WHEREAS, City Engineer, Edward Dennis, has prepared a letter dated April 13, 2021 regarding Change Order #2 that related to a change in contract due to Material Delivery time providing for a time extension of sixty (60) days, resulting in a new contract completion date of May 28, 2021.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey, does hereby approve Change Order #2(Extension of Time) with Fred M. Schiavone, PO Box 416, Malaga, NJ 08328 until May 28, 2021.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

- 1. Lisa McLaughlin, Chief Financial Officer
- 2. Ed Dennis, City Engineer
- 3. Fred M. Schiavone, PO Box 416, Malaga, NJ 08328

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker			X			
Amodeo	X		X			
Blumberg		X	X			

DATE: May 6, 2021

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on May 6, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

Johanna Casey, RMC, City Clerk