

RESOLUTION #142-2021
AUTHORIZING CHANGE ORDER #1 (INCREASE)
2019-2020 CURB AND GUTTER PROGRAM PHASE II

WHEREAS, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #183-2020 on September 17, 2020 awarding a contract to Diamond Construction, 35 Beaverson Blvd., Suite 12C, Brick, NJ 08723 as per their proposal for 2019-2020 Curb and Gutter Program Phase II, in an amount of \$56,731.01; and

WHEREAS, City Engineer, Edward Dennis, has prepared a letter dated June 14, 2021 regarding an increase in Change Order #1 that relates to as built quantities the amount of \$849.40 resulting in a new contract total of \$57,580.41; and

WHEREAS, the Chief Financial Officer has certified to the Margate City Board of Commissioners that there are sufficient funds in the amount of \$849.40 available under Ord 07-2019 account: C-04-55-984-905 account for approval of this change order.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey does hereby approve Change Order # 1(Increase) to the contract with Diamond Construction, 35 Beaverson Blvd., Suite 12C, Brick, NJ 08723 to the new contract amount \$57,580.41.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Edward Dennis, Remington & Vernick Engineers
3. Diamond Construction, 35 Beaverson Blvd., Suite 12C, Brick, NJ 08723


ROLL CALL:

NAME	MOTION	SECOND	YES	NO	ABSTAIN	ABSENT
Becker			X			
Amodeo		X	X			
Blumberg	X		X			

DATE: July 1, 2021

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on July 1, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk