

RESOLUTION #144-2021

AUTHORIZING CHANGE ORDER #4 (INCREASE) RECONSTRUCTION OF THURLOW AVENUE AND BAYSHORE DRIVE WEST

WHEREAS, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #207-2019 on September 19, 2019 awarding a contract to Command Company, 1318 Antwerp Avenue, Egg Harbor City, NJ 08215 as per their proposal for the Reconstruction of Thurlow Avenue and Bayshore Drive West, in an amount of \$773,590.00; and

WHEREAS, the Board of Commissioners approved Resolution #73-2020, on April 2, 2020, for Change Order #1 that related to cost for cross drain on Thurlow Avenue in the amount of \$1,775.00, resulting in a new contract total of \$775,365.00; and

WHEREAS, the Board of Commissioners approved Resolution #43-2021, on February 18, 2021, for Change Order #2 that related to utility conflicts and drainage work on Bayshore Drive West in the net amount of \$(12,762.50), resulting in an amended contract amount of \$762,602.50; and

WHEREAS, the Board of Commissioners approved Resolution #44-2021, on February 18, 2021, for Change Order #3 that related to utility conflicts and drainage work on Bayshore Drive West in the net amount of \$(43,582.15), resulting in an amended contract amount of \$719,020.35; and

WHEREAS, City Engineer, Ed Dennis, has prepared a letter dated June 21, 2021 recommending approval of Change Order #4 that related to Final As-Built Quantities in the amount of \$8,909.89, resulting in a new contract total of \$727,930.24.

WHEREAS, the Chief Financial Officer has certified to the Margate City Board of Commissioners that there are sufficient funds in the amount of \$8,909.89 available under Ord 23-2018 account: C-06-55-911-902 account for approval of this change order.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey, does hereby approve Change Order # 4 to the contract with Command Company, 1318 Antwerp Avenue, Egg Harbor City, NJ 08215 for the amended contract amount of \$727,930.24.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Ed Dennis, City Engineer
3. Command Company, 1318 Antwerp Avenue, Egg Harbor City, NJ 08215

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker			X			
Amodeo		X	X			
Blumberg	X		X			

DATE: July 1, 2021

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on July 1, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk