

RESOLUTION #15-2022
AUTHORIZING CHANGE ORDER #1 (TIME EXTENSION)
2021 REDEVELOPMENT OF WELL NO. 5

WHEREAS, the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey has on May 5, 2021 approved Resolution #136-2021 awarding a contract to Uni-Tech Drilling Co., Inc., 61 Grays Ferry Road, Franklinville, NJ 08322, as per their bid proposal for the 2021 Redevelopment of Well No. 5 Project in an amount not to exceed \$128,850.00; and

WHEREAS, the City Engineer, Edward Dennis, has prepared a letter dated December 20, 2021 regarding Change Order #1 that related to a change in contract due to material delivery time providing for an extension of seventy four (74) days, resulting in a new contract completion date of one hundred nineteen days (119).

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey, does hereby authorize the issuance of Change Order #1 to the contract for Redevelopment of Well No. 5 with Uni-Tech Drilling Co., Inc. 61 Grays Ferry Road, Franklinville, NJ 08322.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Edward Dennis, Acting City Engineer
3. Uni-Tech Drilling Co., Inc. 61 Grays Ferry Road, Franklinville, NJ 08322


ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker						X
Amodeo		X	X			
Blumberg	X		X			

DATE: January 6, 2022

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on January 6, 2022 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk