

**RESOLUTION #153-2021**  
**AUTHORIZING CHANGE ORDER #3 (INCREASE)**  
**FY 2019 SAFE STREETS TO TRANSIT DOWNTOWN TRAFFIC**  
**CALMING IMPROVEMENTS**

**WHEREAS**, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #47-2021 on February 18, 2021 awarding a contract to L. Feriozzi Concrete Company, 3010 Sunset Ave., Atlantic City, NJ 08401 as per their proposal for FY 2019 Safe Streets to Transit Downtown Calming Improvements; and, in an amount of \$100,186.78; and

**WHEREAS**, City Engineer, Ed Dennis, has prepared a letter dated May 5, 2021 regarding an increase in Change Order #1 that relates to additional work related to Landscape Curb the amount of \$7,885.00 resulting in a new contract total of \$108,071.78; and

**WHEREAS**, City Engineer, Ed Dennis, has prepared a letter dated June 7, 2021 regarding a decrease in Change Order #2 that relates to as-built quantities the amount of \$(2,564.93) resulting in a new contract total of \$105,506.85; and

**WHEREAS**, City Engineer, Ed Dennis, has prepared a letter dated July 7, 2021 regarding an increase in Change Order #3 that relates to additional work related to as-built quantities, railing installation at Historic City Hall and drain line installation at 9407 Ventnor Avenue the amount of \$6,252.75 resulting in a new contract total of \$111,759.60.

**WHEREAS**, the Chief Financial Officer has certified to the Margate City Board of Commissioners that there are sufficient funds in the amount of \$6,252.75 available under Ordinance 04-2017 C-04-55-980-902 account for approval of this change order.

**NOW, THEREFORE, BE IT RESOLVED** by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey does hereby approve Change Order #3(Increase) to the contract with L. Feriozzi Concrete Company, 3010 Sunset Ave., Atlantic City, NJ 08401 to the new contract amount \$111,759.60.

**BE IT FURTHER RESOLVED** that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Ed Dennis, City Engineer
3. L. Feriozzi Concrete Company, 3010 Sunset Ave., Atlantic City, NJ 08401


**ROLL CALL:**

NAME	MOTION	SECOND	YES	NO	ABSTAIN	ABSENT
Becker			X			
Amodeo	X		X			
Blumberg		X	X			

DATE: July 15, 2021

**CERTIFICATION**

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on July 15, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

  
Johanna Casey, RMC, City Clerk