

## RESOLUTION #163-2022

### AUTHORIZING CHANGE ORDER #1 (TIME EXTENSION) FY 2021 STATE AID RECONSTRUCTION OF AMHERST AVENUE PHASE 2

**WHEREAS**, the Board of Commissioners of the City of Margate City in the County of Atlantic, State of New Jersey authorized the award of contract on October 21, 2021 to South State, Inc., PO Box 68, Bridgeton, NJ 08302, as per their bid proposal for FY 2021 State Aid Reconstruction Amherst Avenue-Phase 2, Douglas Avenue to Gladstone Avenue, in an amount of \$871,125.25; and

**WHEREAS**, the City Engineer, Edward Dennis, has prepared a letter dated August 1, 2022 regarding Change Order #1 that related to a change in contract due to material delivery time providing for an extension of sixty-seven (67) days, resulting in a new contract completion date of May 27, 2022; and

**NOW, THEREFORE, BE IT RESOLVED** by the Board of Commissioners of the City of Margate City in the County of Atlantic, State of New Jersey, does hereby authorize the issuance of Change Order #1 to the contract with to South State, Inc., PO Box 68, Bridgeton, NJ 08302: and

**BE IT FURTHER RESOLVED** that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Edward Dennis, Acting City Engineer
3. South State, Inc., PO Box 68, Bridgeton, NJ 08302

#### ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker						X
Amodeo		X	X			
Blumberg	X		X			

DATE: August 4, 2022

#### CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on August 4, 2022 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

  
Johanna Casey, RMC, City Clerk