

RESOLUTION #222-2021
AUTHORIZING CHANGE ORDER #6 (REDUCTION)
AMHERST AVENUE PROMENADE

WHEREAS, the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey has on November 12, 2020 authorized Resolution #212-2020 awarding a contract to Fred M. Schiavone, PO Box 416, Malaga, NJ 08328, for Amherst Avenue Promenade, as per their proposal in an amount of \$2,075,297.70; and

WHEREAS, the Board of Commissioners of the City of Margate City on April 15, 2021 authorized Resolution #95-2021 regarding an increase in Change Order #1 that relates to installation of check valves on outfall pipes in the amount of \$23,999.43, resulting in a new contract total of \$2,099,297.13; and

WHEREAS, the Board of Commissioners of the City of Margate City on May 6, 2021 authorized Resolution #106-2021 regarding Change Order #2 that related to a change in contract due to Material Delivery time providing for a time extension of sixty (60) days, resulting in a new contract completion date of May 28, 2021; and

WHEREAS, the Board of Commissioners of the City of Margate City on May 20, 2021 authorized Resolution #119-2021 regarding Change Order #3 that related to revised paving limits and HMA base course thickness and as-built concrete quantities in the amount of \$507.60 resulting in a new contract total in the amount of \$2,099,804.73; and

WHEREAS, the Board of Commissioners of the City of Margate City on June 17, 2021 authorized Resolution #135-2021 regarding Change Order #4 that related to ACE Transformer Pad Protection in the amount of \$9,350.52 resulting in a new contract total in the amount of \$2,109,155.25; and

WHEREAS, the Board of Commissioners of the City of Margate City on August 19, 2021 authorized Resolution #167-2021 regarding Change Order #5 that related to Wayfinding Signs and time extension in the amount of \$1,161.60 resulting in a new contract total in the amount of \$2,110,316.85 with a completion date of September 17, 2021; and

WHEREAS, City Engineer, Edward Dennis, has prepared a letter dated October 14, 2021 regarding Change Order #6 (Reduction) that related to final as-built quantities in the amount of (\$21,327.15) resulting in a new contract total in the amount of \$2,088,989.70; and

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey does hereby approve Change Order #6 (Reduction) with Fred M. Schiavone, PO Box 416, Malaga, NJ 08328 resulting in a new contract amount of \$2,088,989.70 with a completion date of September 17, 2021.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Ed Dennis, City Engineer
3. Fred M. Schiavone, PO Box 416, Malaga, NJ 08328

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker		X	X			
Amodeo	X		X			
Blumberg			X			

DATE: October 21, 2021

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on October 21, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk