

RESOLUTION #79-2022
AUTHORIZING CHANGE ORDER #6 (REDUCTION)
FIRE STATION #2 ADDITION

WHEREAS, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #76-2021 on April 1, 2021 awarding a contract to Aliano Brothers General Contractors, Inc., 2560 Industrial Way, Vineland, NJ 08360 as per their proposal for Fire Station #2 Addition, in an amount of \$604,840.00; and

WHEREAS, Edward Dennis, City Engineer, has prepared a letter dated October 5, 2021 regarding an increase in Change Order #1 that relates to upsized and additional gas piping, extra for discontinued split system, additional lighting, data, receptacles and CATV in the amount of \$20,203.00 resulting in a new contract total of \$625,043.00; and

WHEREAS, Edward Dennis, City Engineer, has prepared a letter dated October 28, 2021 regarding an increase in Change Order #2 that relates to fire sprinkler revisions and duct and insulation work on second floor addition in the amount of \$13,512.00 resulting in a new contract total of \$638,555.00; and

WHEREAS, Edward Dennis, City Engineer, has prepared a letter dated October 28, 2021 regarding an increase in Change Order #3 that relates to two hour fire wall in the amount of \$7,030.00 resulting in a new contract total of \$645,585.00; and

WHEREAS, Edward Dennis, City Engineer, has prepared a letter dated December 8, 2021 regarding an increase in Change Order #4 that relates to electrical modifications in the amount of \$5,373.90 resulting in a new contract total of \$650,958.90; and

WHEREAS, the City Engineer, Edward Dennis, has prepared a letter dated December 20, 2021 regarding Change Order #5 that related to a change in contract due to material delivery time providing for an extension of thirty-seven (37) days, resulting in a new contract completion date of two hundred forty-seven (247); and

WHEREAS, Edward Dennis, City Engineer, has prepared a letter dated April 4, 2022 regarding Change Order #6 that related to a change in contract due to wire shelving installation-labor, resulting in a contract reduction in the amount of (\$200.00), resulting in a new contract total of \$650,758.90.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey, does hereby authorize the issuance of Change Order #6 to the contract for Fire station # 2 Addition with Aliano Brothers General Contractors, Inc., 2560 Industrial Way, Vineland, NJ 08360.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

1. Lisa McLaughlin, Chief Financial Officer
2. Edward Dennis, Acting City Engineer
3. Aliano Brothers General Contractors, Inc., 2560 Industrial Way, Vineland, NJ 08360


ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker			X			
Amodeo		X	X			
Blumberg	X		X			

DATE: April 7, 2022

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on April 7, 2022 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.


Johanna Casey, RMC, City Clerk