RESOLUTION #83-2024

AUTHORIZING CHANGE ORDER #2 (TIME EXTENSION) FIREHOUSE NO. 1 FLOOD PROTECTION PROJECT

WHEREAS, the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey authorized the award of contract on March 16, 2023 to Palermo-BFC, 207 West Parkway Drive, Egg Harbor Twp., NJ 08234, as per their bid proposal for Fire House No. 1 Flood Protection Project, in an amount of \$216,500.00; and

WHEREAS, the City Engineer, Edward Dennis, has prepared a letter dated April 28, 2023 regarding Change Order #1 that related to a change in contract due to material delivery time providing for an extension of thirty (30) days, resulting in a new contract completion date of September 22, 2023; and

WHEREAS, the City Engineer, Edward Dennis, has prepared a letter dated February 28, 2024 regarding Change Order #2 that related to a change in contract due to material delivery time providing for an extension of one hundred fifty eight (158) days, resulting in a new contract completion date of February 27, 2024.

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the City of Margate City, in the County of Atlantic, State of New Jersey, does hereby authorize the issuance of Change Order #2 to the contract with Palermo-BFC, 207 West Parkway Drive, Egg Harbor Twp., NJ 08234.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

- 1. Lisa McLaughlin, Chief Financial Officer
- 2. Edward Dennis, City Engineer
- 3. Palermo-BFC, 207 West Parkway Drive, Egg Harbor Twp., NJ 08234

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Collins		X	X			
Blumberg			X			
Horn	X		X			

DATE: March 7, 2024

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on March 7, 2024 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

Johanna Casey, RMC, City Clotk