R E S O L U T I O N #95-2021 AUTHORIZING CHANGE ORDER #1 (INCREASE) AMHERST AVENUE PROMENADE

WHEREAS, the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey authorized Resolution #212-2020 on November 12, 2020 awarding a contract to Fred M. Schiavone Construction, Inc., PO Box 416, Malaga, NJ 08328 as per their proposal for Amherst Avenue Promenade, in an amount of \$2,075,297.70; and

WHEREAS, City Engineer, Ed Dennis, of Remington & Vernick Engineers has prepared a letter dated April 9, 2021 regarding an increase in Change Order #1 that relates to installation of check valves on outfall pipes in the amount of \$23,999.43, resulting in a new contract total of \$2,099,297.13; and

WHEREAS, the Chief Financial Officer has certified to the Margate City Board of Commissioners that there are sufficient funds in the amount of \$23,999.43 available under Ordinance 02-2020 C-04-55-985-902 account for approval of this change order.

NOW, THEREFORE BE IT RESOLVED by the Board of Commissioners of the City of Margate City, County of Atlantic, State of New Jersey does hereby approve Change Order # 1 to the contract with Fred M. Schiavone Construction, Inc., PO Box 416, Malaga, NJ 08328 to the new contract amount \$2,099,297.13.

BE IT FURTHER RESOLVED that a certified copy of this resolution be forwarded to the following:

- 1. Lisa McLaughlin, Chief Financial Officer
- 2. Ed Dennis, City Engineer
- 3. Fred M. Schiavone Construction Inc., PO Box 416, Malaga, NJ 08328

ROLL CALL:

NAME	MOTION	SECONDED	YES	NO	ABSTAINED	ABSENT
Becker			X			
Amodeo		X	X			
Blumberg	X		X			

DATE: April 15, 2021

CERTIFICATION

I, Johanna Casey, Clerk of Margate City, Atlantic County, do hereby certify the foregoing to be a true and correct copy of a resolution adopted by the Commissioners of the City of Margate City at a meeting of said Commission held on April 15, 2021 and said resolution was adopted by not less than a two-thirds vote of the members of the Commission.

Johanna Casey, RMC, City Clerk